

10 September 1985

MEMORANDUM FOR: C/ESG/FBIS

FROM: 

Deputy Director, FBIS

SUBJECT: Automation Review - 5 September 1985

1. We can all be pleased with what appears to be an excellent beginning to the Automation Contract. I was most impressed with LEC's enthusiasm and commitment to the job. Even more important, however, is the strong impression that we are well on the way to realizing a strong government-contractor team.


2. While I have no criticism of the System Specification or LEC's response to it, there are a few changes which must be investigated:

- a. Provisions for soft copy delivery to customers (including JPRS products with graphics);
- b. Electronic delivery from JPRS (including graphics) to P&PD;
- c. Identification of TBD classified terminals for the DI at HQS and
- d. An alternate mode of operation which provides for composition to be accomplished at P&PD.

It seems possible to assess, approve, and baseline these changes by the November IDR.

3. In accordance with discussions with GSA we are committed to providing an early Facility Requirements document. A GSA-managed conversion of the 11th floor will proceed on a slow schedule at best. Therefore, it is important that we begin ASAP. To that end please provide C/E&PS a statement of facilities requirements by 1 October. I understand it will not be our best effort and will have to be revised; however, we must begin.

cc: C/ADD
C/E&PS



STAT

DDS&T/FBIS (9Sep85)

Distribution:

- Original - Addressee
- 1 - D/FBIS Chrono
- 1 - Automation File
- 1 - C/ADD
- 1 - C/E&PS
- 1 - FBIS Registry